

beam time schedule 2018, 1st half

	January 2018				February				March				
Week	1	2	3	4	5	6	7	8	9	10	11	12	13
	01/01/18	08/01/18	15/01/18	22/01/18	29/01/18	05/02/18	12/02/18	19/02/18	26/02/18	05/03/18	12/03/18	19/03/18	26/03/18
Monday	Maintenance	Maintenance	Maintenance	MD	JEDI Wienfilter (E005.3)	Karneval	MD	FAIR CBM (D004)	MD	FAIR PANDA STT (D002)	Maintenance	Maintenance	
Tuesday													
Wednesday													
Thursday													
Friday													
Saturday													
Sunday													
					polarized deuterons				protons				
	April				May				June				
Week	14	15	16	17	18	19	20	21	22	23	24	25	26
	02/04/18	09/04/18	16/04/18	23/04/18	30/04/18	07/05/18	14/05/18	21/05/18	28/05/18	04/06/18	11/06/18	18/06/18	25/06/18
Monday	MD	HBS (A010.4)	HBS (A010.4)	FAIR PANDA STT (D002)	MD	JEDI Polarimetry (E002.5)	MD	EDM Wienfilter (E005.4)	HBS (A010.2)	proposed CBAC	Maintenance		
Tuesday													
Wednesday													
Thursday													
Friday													
Saturday													
Sunday													
	protons		deuterons	deuterons	pol. Deuterons						deuterons		
beam time schedule 2018, 2 nd half													
	July				August				September				
Week	27	28	29	30	31	32	33	34	35	36	37	38	39
	02/07/18	09/07/18	16/07/18	23/07/18	30/07/18	06/08/18	13/08/18	20/08/18	27/08/18	03/09/18	10/09/18	17/09/18	24/09/18
Monday	Maintenance	Maintenance	Maintenance	Maintenance	MD	FAIR PANDA Cluster target (D009)	MD	EDM proton data base (E004)	Maintenance	Maintenance	Maintenance		
Tuesday													
Wednesday													
Thursday													
Friday													
Saturday													
Sunday													
					protons				polarized protons				
	October				November				December				
Week	40	41	42	43	44	45	46	47	48	49	50	51	52
	01/10/18	08/10/18	15/10/18	22/10/18	29/10/18	05/11/18	12/11/18	19/11/18	26/11/18	03/12/18	10/12/18	17/12/18	24/12/18
Monday	Maintenance	MD					MD					Maintenance	Maintenance
Tuesday													
Wednesday													
Thursday													
Friday													
Saturday													
Sunday													

planned activities in COSY hall for summer maintenance

de-installation D1 and D3 at ANKE

installation of PANDA cluster target at WASA

removal of RF Wien filter

installation of PAX chamber

installation of KOALA at ANKE

Beam times, recommended by CBAC, but scheduling deferred due to readiness and/or priorities:

A009	Siberian Snake	2 weeks	
E007	Spin dynamics	2 weeks	
E006.2	PAX	1 week	
D005.2	Koala	2 weeks	Q4/2018
A002.5	electron cooling	2 weeks	Q4/2018
D008	etha '	1 week	Q1/2019