

March							
KW 9	27.02.	28.02.	01.03.	02.03.	03.03.	04.03.	05.03.
KW 10	Reestablish mains power					11.03.	12.03.
KW 11	Dry Run (systems to be tested one by one at moderate power levels, avoid high peak power consumption)					18.03.	19.03.
KW 12	Dry Run (systems to be tested one by one at moderate power levels, avoid high peak power consumption)					25.03.	26.03.
KW 13	27.03.	28.03.	29.03.	30.03.	31.03.	01.04.	02.04.
April							
KW 14	03.04.	04.04.	05.04.	06.04.	Karfreitag	08.04.	09.04.
KW 15	Ostermontag	11.04.	12.04.	13.04.	14.04.	15.04.	16.04.
KW 16	17.04.	18.04.	19.04.	20.04.	21.04.	22.04.	23.04.
KW 17	Engineering run HBS A013.4 / Hardware preparation for RF KO Extraction A021					29.04.	30.04.
May							
KW 18	Tag der Arbeit	SiPM D012.2 / Injection Studies A014.5				06.05.	07.05.
KW 19	MD for Ayy with unpol. p, JePo testing					13.05.	14.05.
KW 20	HBS 2 A013.4 NESP			Christi Himmelfahrt		20.05.	21.05.
KW 21	RF KO Extraction A021 + CBM /HADES D004.11 NEMP unpolarized protons					27.05.	28.05.
June							
KW 22	Pfingstmontag	MD Ayy D013.2		Ayy D013.2 TOF pol. p		03.06.	04.06.
KW 23	HBS 3 A013.4 NESP			Fronleichnam		10.06.	11.06.
KW 24	MD JEDI					17.06.	18.06.
KW 25	JEDI E005.8 unpolarized protons					24.06.	25.06.
KW 26	JEDI E005.8 unpolarized protons					01.07.	02.07.
July							
KW 27	MD CBM / R3B/SFRS / PANDA FWE A021 / D015. 1/ D020.1 NEMP / TOF (PANDA FWE first test)					08.07.	09.07.
KW 28	RF KO Extraction A021 + CBM /HADES D004.11 NEMP unpolarized protons					15.07.	16.07.
KW 29	R3B/SFRS D015.1 TOF unpolarized protons (+ LUMI Det / Panda MVD / Hi-MAPS?)					22.07.	23.07.
KW 30	HBS 4 A013.4 NESP					29.07.	30.07.
August							
KW 31	HBS 5 A013.4 NESP					05.08.	06.08.
KW 32	PANDA forward endcap calorimeter D020.1 unpolarized protons (+ LUMI Det / Panda MVD / Hi-MAPS?)					12.08.	13.08.
KW 33	MD PANDA CJT D009.7	Mariä Himmelfahrt	MD PANDA CJT D009.7			19.08.	20.08.
KW 34	PANDA CJT D009.7 COSY Ring					26.08.	27.08.
KW 35	HBS 6 A013.4 NESP					02.09.	03.09.
September							
KW 36	MD JULIC					09.09.	10.09.
KW 37	He3+ JULIC					16.09.	17.09.
KW 38	18.09.	19.09.	20.09.	21.09.	22.09.	23.09.	24.09.