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Beam times, recommended by CBAC, but scheduling deferred due to readiness and/or priorities:

D009: cluster target, 1 week

E004: JEDI Polarmetry, 2 weeks

A009: Siberian snake, 2 weeks


