
 
 

 
 

July August September

Week 27 28 29 30 31 32 33 34 35 36 37 38 39

05.07.21 12.07.21 19.07.21 26.07.21 02.08.21 09.08.21 16.08.21 23.08.21 30.08.21 06.09.21 13.09.21 20.09.21 27.09.21

Monday

Tuesday

Wednesday

Thursday

Friday

Saturday

Sunday

beam time schedule 2021, 2nd half

CBAC

October November December

Week 40 41 42 43 44 45 46 47 48 49 50 51 52

04.10.21 11.10.21 18.10.21 25.10.21 01.11.21 08.11.21 15.11.21 22.11.21 29.11.21 06.12.21 13.12.21 20.12.21 27.12.21

Monday Feiertag

Tuesday

Wednesday Rad. Prot. Exam.

Thursday FHG irradiation

Friday

Saturday

Sunday

TOF

exp. 
Setup

MD / exp. 
Setup

Palmer 
Pickup  

(A018.1)

unpolarized protons

R3B / SFRS 
(D015)

MD / 
PANDA 
Lumi 

Detector 
(D011.4)

CBM 
Hades 

(D004.10) 
in combination 
with HADES 
inner TOF 
(D014 1)

COSY internal JESSICA

engineering 
run

MD / 

exp. 
Setup

January 2020 February March

Week 1 2 3 4 5 6 7 8 9 10 11 12 13

03.01.22 10.01.22 17.01.22 24.01.22 31.01.22 07.02.22 14.02.22 21.02.22 28.02.22 07.03.22 14.03.22 21.03.22 28.03.22

Monday

Tuesday

Wednesday

Thursday

Friday

Saturday

Sunday

April May June

Week 14 15 16 17 18 19 20 21 22 23 24 25 26

04.04.22 11.04.22 18.04.22 25.04.22 02.05.22 09.05.22 16.05.22 23.05.22 30.05.22 06.06.22 13.06.22 20.06.22 27.06.22

Monday Feiertag Feiertag

Tuesday

Wednesday

Thursday Feiertag Feiertag

Friday Feiertag

Saturday

Sunday Feiertag

COSY internal

unpolarized protons

FAIR 
PANDA 
Cluster 
target 

(D009.6)

MD / exp. 
Setup

electron 
cooling 
(A002.8)

COSY internal / partly NESP

beam time schedule 2022, 1st half

engineering 
run

MD / exp. 
Setup

MD / exp. 
Setup 
proton 
therapy 
(D016)

JEDI 
(E009.1)

polarized protonsunpolarized protons unpolarized protons unpolarized deuterons

Injection 
studies 
(A014.4)

MD / exp. 
Setup

HI-MAPS 
(D019)

  LOEWE-
NP (A017.2)

JEDI 
(E009.1)

JEDI 
(E009.1) MD / exp. 

Setup

Karneval

proposed 
date for next 

CBAC


